

Schedule FS Projects



We appreciate your interest in our FS open area system. In order to present an overall idea of the time schedule, we have listed the most important steps here as follows:

PLANNING:

1. **Project checklist** to be filled in and to be sent to Schletter (by mail / fax)
2. **Cost estimate** will be made by Schletter (calculation of statics / prices)
3. **Geological analysis** and elaboration of a soil expertise
4. **Planning and offer** for the most economic table size
5. **Order and time scheduling** together with Schletter

At least
2 weeks

PRODUCTION:

6. **Customized production** of your system components

4-6 weeks

REALIZATION:

7. **Material supply** of the complete system directly to the construction site
8. **Assembling** of the plant up to the stage stipulated
9. **Acceptance and transfer** of the plant according to acceptance report

Depending on
size and stage
of completion